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APR/MAY 2003 TIME DISTRICT Noted Changes

Mon Apr 21st 9:00 am - 12:00 noon
Dist 06 - Fresno - Manchester                                
Room 145 / "Yosemite" Room          

2015 E. Shields Ave., Suite 100   

Thurs Apr 24th 8:00 am - 11:00 am
Dist 09 - Bishop                                    

"Mt. Whitney" Conference Room                                       
500 Main Street

Tues Apr 29th 1:00 pm - 3:00 pm

Dist 10 - Stockton                         
Room 56 / "Stanislaus" Room                      

(in the basement)                               
1976 E. Charter Way

Fri May 2nd 9:00 am - 11:00 am
Dist 05 - San Luis Obispo - Atoll                    

1150 Laurel Lane, 1st Floor                                               
Main Conference Room                                  

JUN 2003 TIME DISTRICT Noted Changes

Tues Jun 10th 1:00 pm - 3:00 pm

Dist 10 - Stockton                         
Room 56 / "Stanislaus" Room                      

(in the basement)                               
1976 E. Charter Way

Thurs Jun 19th 9:00 am - 12:00 noon
Dist 06 - Fresno - Manchester                                
Room 145 / "Yosemite" Room          

2015 E. Shields Ave., Suite 100   

Fri Jun 20th 9:00 am - 11:00 am
Dist 05 - San Luis Obispo - Atoll                    

1150 Laurel Lane, 1st Floor                                               
Main Conference Room                                  

Thurs Jun 26th 8:00 am - 11:00 am
Dist 09 - Bishop                                    

"Mt. Whitney" Conference Room                                       
500 Main Street

JUL/AUG 2003 TIME DISTRICT Noted Changes

Tues Jul 29th 1:00 pm - 3:00 pm

Dist 10 - Stockton                         
Room 56 / "Stanislaus" Room                      

(in the basement)                               
1976 E. Charter Way

Thurs Jul 31st 8:00 am - 11:00 am
Dist 09 - Bishop                                    

"Mt. Whitney" Conference Room                                       
500 Main Street

Wed Aug 6th 9:00 am - 12:00 noon
Dist 06 - Fresno - Manchester                                
Room 145 / "Yosemite" Room          

2015 E. Shields Ave., Suite 100   

Fri Aug 8th 9:00 am - 11:00 am
Dist 05 - San Luis Obispo - Atoll                    

1150 Laurel Lane, 1st Floor                                               
Main Conference Room                                  

SEP 2003 TIME DISTRICT Noted Changes

Tues Sep 9th 1:00 pm - 3:00 pm

Dist 10 - Stockton                         
Room 56 / "Stanislaus" Room                      

(in the basement)                               
1976 E. Charter Way

Thurs Sep 11th 8:00 am - 11:00 am
Dist 09 - Bishop                                    

"Mt. Whitney" Conference Room                                       
500 Main Street

Thurs Sep 18th 9:00 am - 11:00 am
Dist 06 - Fresno - Manchester                                
Room 145 / "Yosemite" Room          

2015 E. Shields Ave., Suite 100   

Fri Sep 19th 9:00 am - 11:00 am
Dist 05 - San Luis Obispo - Atoll                    

1150 Laurel Lane, 1st Floor                                               
Main Conference Room                                  

2003 STATUS OF  PROJECT  REVIEW MEETINGS 
(All meetings will be held in the respective District at the location listed below.)

Note:  Any changes from the previous Version are shown bold and on the right of the meeting date listed.

Version IV  04/07/03



OCT 2003 TIME DISTRICT Noted Changes

Fri Oct 24th 9:00 am - 12:00 noon
Dist 05 - San Luis Obispo - Atoll                    

1150 Laurel Lane, 1st Floor                                               
Main Conference Room                                  

Mon Oct 27th 9:00 am - 12:00 noon
Dist 06 - Fresno - Manchester                                
Room 145 / "Yosemite" Room          

2015 E. Shields Ave., Suite 100   

Tues Oct 28th 1:00 pm - 3:00 pm

Dist 10 - Stockton                         
Room 56 / "Stanislaus" Room                      

(in the basement)                               
1976 E. Charter Way

Thurs Oct 30th 8:00 am - 11:00 am
Dist 09 - Bishop                                    

"Mt. Whitney" Conference Room                                       
500 Main Street

DEC 2003 TIME DISTRICT Noted Changes

Tues Dec 9th 1:00 pm - 3:00 pm

Dist 10 - Stockton                         
Room 56 / "Stanislaus" Room                      

(in the basement)                               
1976 E. Charter Way

Thurs Dec 11th 8:00 am - 11:00 am
Dist 09 - Bishop                                    

"Mt. Whitney" Conference Room                                       
500 Main Street

Wed Dec 17th 9:00 am - 12:00 noon
Dist 06 - Fresno - Manchester                                
Room 145 / "Yosemite" Room          

2015 E. Shields Ave., Suite 100   

Fri Dec 19th 9:00 am - 11:00 am
Dist 05 - San Luis Obispo - Atoll                    

1150 Laurel Lane, 1st Floor                                               
Main Conference Room                                  

Note:  Any changes from the previous Version are shown bold and on the right of the meeting date listed.

2003 STATUS OF  PROJECT  REVIEW MEETINGS 
(All meetings will be held in the respective District at the location listed below.)

Version IV  04/07/03



                        Revised 02/14/03
 Please send revisions to Linda Wilkins

LEGEND
INFORMATION FIELDS PERSON RESPONSIBLE FOR DATA ENTRY

Updates to Schedules Project Manager updates to XPM contact
Up-to-date Cost Estimates Project Manager updates to PMCS contact
PM (Project Manager) Assignments Single Focal Point (SFP) for District
DM (Design Manager) Assignments Rochelle Watts, Calnet 8-425-3802
EM (Environmental Mgr) Assignments Scott Smith, Calnet 8-425-8152
CM (Construction Mgr) Assignments Ted Mooradian, Calnet 8-421-2521

   or Shelley Maggard, Calnet 8-421-2591
Project Name Project Manager
Program Box (Right-hand upper box) Teresa Rix, Calnet 8-425-3433
Co-Rte-PM, description PMCS group
Phase Completion Project Managers (update in FMPro)
Comments Box Project Managers

CONTACTS

D5 SFP Tim Gubbins Calnet 8-629-3065
D5 Program Manager Val Houdyshell      “     8-629-3069
D6 SFP Mike Rastegar      “     8-425-3421
D6 Program Manager Teresa Rix      “     8-425-3433
D9 SFP Craig Holste      “     8-627-3143
D9 Program Manager Brian McElwain "  8-627-4361
D10 SFP Mark Robinson      “     8-423-6192
D10 Program Manager Kim English “ 8-423-1964
CR SFP (Acting) Larry Barnes      “     8-421-6897
CR Program Manager Teresa Rix      “     8-425-3433
CR PMSU Manager Said Ismail      “     8-425-3461

XPM Contact Sami Shwiyhat (CR & D6) Calnet 8-425-3440
Danny Dibyantoro (D5 & D9)      “ 8-425-3439
Baljit Kandola (D10)      “ 8-425-3441

PMCS/Doc Coord Contact Lisa Pallesen (D5 & D9)      “ 8-425-3434
Linda Wilkins (D6)      “ 8-425-3435
James Issertell (D10)      “ 8-425-8045

Website/GIS Coord Sarah Lesnikowski " 8-425-3431
Status Update Contact Tami Hurtado (CR)      “ 8-425-3436
Delivery Plan/FMP Vacant  (formerly Bob Smith)

FMP Training Coordinator Carl Bivens (CR)      “ 8-425-3437

ACRONYMS PROGRAM BOX DEFINITIONS

CR Central Region
FMP File Maker Pro
NBSSR Noise Barrier Scope

Summary Report
PDS Project Development

Support
PID Project Initiation Document
PMCS Project Management

Control System
PMSU Project Management

Support Unit

TEA Transportation Enhancement
Activities

TRAMS Transportation Accounting
Management System

TCRP Transportation Congestion
Relief Program

BR# Bill Reference Number
XPM Expert Project Management
Phase “PID” Candidate with approved PID
Phase “Candidate” Candidate without   “        PID
PDS Support Cost Component Only
G13 Resourced for Support Costs



PROGRAM CODE SUMMARY

Program Code Description

025.500 Grandfathered Interregional Improvement Program – IIP
025.700 New Programming Interregional Improvement Program – IIP
075.400 Grandfathered Regional Improvement Program - RIP
075.600 Regional Improvement Program (programmed in 1998 or later) - RIP
201.010 Safety Improvements (HB1)
201.015 Run-off the Road Improvements (HB1-C.U.R.E.)
201.020 Upgrade Median Barrier (HB1)
201.110 Bridge Rehabilitation (HA21)
201.111 Bridge Scour Mitigation (HA21)
201.112 Bridge Rail Replacement/Upgrade (HA21)
201.114 Bridge Widening (HA21)
201.120 Roadway Rehabilitation (HA22)
201.121 Pavement Preservation (HA22 – CAPM)
201.125 Long-Life Pavement Corridors (HA22)
201.130 Major Damage Restoration (HA23)
201.150 Roadway Protective Betterment (HA42)
201.151 Drainage System Restoration
201.170 Signs and Lighting Rehabilitation (HA22)
201.210 Highway Planting Restoration (HA25)
201.220 New Highway Planting (HB32)
201.240 Roadside Enhancement (HB34)
201.245 Beatification and Modernization (HB34)
201.250 Safety Roadside Rest Area Restoration (HA26)
201.260 New Safety Roadside Rest Areas (HB33)
201.310 Operational Improvements (HB4N)
201.315 Transportation Management Systems (HB4N)
201.321 Weigh Stations and WIM Facilities
201.351 Equipment Facilities (HA11)
201.352 Maintenance Facilities (HA12)
204.735 TEA – Caltrans Share from TEA 21 (SHOPP TEA)
204.736 TEA – Caltrans Share from TEA 21 by Others (Regional TEA)
400.000 Locally Funded State Highway Project
600.620 Local Roads
600.624 State Highway Improvements by Local Agencies
600.645 Intermodal Facilities
600.675 RSTP/CMAQ Matching Funds
710.000 Traffic Congestion Relief Program TCRP
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STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

6 

CO

April 8, 2003

ROUTE POST MILE E/A PAGE DESCRIPTION TYPE OF WORKPHASE

District

KER 0 L5719 39680_ 4 CONSTRUCT NEW MAINTENANCE STATION NEAR ROUTE 58 IN MOJAVE AT THE MOJAVE
MAINTENANCE STATION.

PS&E/RW

CACHE CREEK

KER 14  16.2/ 26 40840_ 5 CONVERT TO 4 LANE EXPRESSWAY FROM 0.2 KM NORTH OF THE RTE 14/ BUSINESS RTE 58
JCT IN MOJAVE TO TO 7.6 KM N OF CALIFORNIA CITY BLVD
(KP 26.1/41.8)

PS&E/RW

NORTH MOJAVE 4-LANE

KER 14  35.5/ 37.1 43020_ 2 "RAISE GR., AC OVERLAY, WIDENING" NEAR CANTIL FROM ROGERS ROAD TO 0.3 KILOMETER
SOUTH OF CANTIL WASH BRIDGE #50-424
(KPX057.1-X059.7)

PA&ED

SOUTH REDROCK

KER 14  45.9/ 62.3 45710_ 2 CONSTRUCT 4 LN EXPRESSWAY W/CONTROL
ACCESS

NEAR RIDGECREST FROM REDROCK INYOKERN RD TO
RTE 178 (KP 73.9/100.3)

PA&ED

Freeman Gulch 4-Lane

KER 14  46.2/ 50.8 39320_ 1 AC OVERLAY & WIDEN SHOULDERS NEAR CANTIL FROM 1.8 KM N TO 9.2 KM N OF RED
ROCK-INYOKERN RD (KP 74.3/81.8)

PID

LITTLE DIXIE WASH

KER 14  62.5/ 62.8 39180_ 10 DRAINAGE CORRECTION BELASCO DRAINAGENEAR FREEMAN FROM 1.1 KM TO 0.6 KM S OF ATHEL ST
(KP 100.6/101.1)

MINOR

Belasco Drainage

KER 178  72.8/ 73.1 41470_ 8 RAISE GRADE AND CONSTRUCT A WATER CUTOFF
WALL

NEAR WALKER PASS FROM 3.4 KM W TO 3.9 KM W OF
CHIMNEY CREEK RD (KP 117.2/117.6)

MINOR

Walker Pass Drainage

KER 202  1.4/ 8.9 49360_ 12 PME CHIP SEAL & DIGOUTS IN KERN COUNTY AT VARIOUS LOCATIONS (KP 202-2.3/14.3;
43-14.5/25.7; 119-15.0/19.8; 33-14.7/17.6)

MAINT.

KER 202  7.2/ 7.4 45370_ 8 LEFT TURN CHANNELIZATION AND SIGNAL IN KERN COUNTY IN TEHACHAPI AT WOODFORD AND
TEHACHAPI ROAD

MINOR

WOODFORD/TECHACHA

KER 202  7.3/ 7.8 43850_ 11 INSTALL SIGNALS. NEAR TEHACHIPI AT THE INTERSECTION OF GOLDEN HILLS
BLVD & SR 202 & AT THE INTERSECTION OF WOODFORK/
TEHACHIPI & SR 202. "(KP 12.6, 11.7)"

MINOR

golden hills blvd

KER 202  8.9/ 12.1 40770_ 7 REPLACE BRIDGE AND REALIGN ROADWAY IN KERN COUNTY AT TEHACHAPI FROM VALLEY
BOULEVARD TO 0.3 KM NORTH OF TEHACHAHPI CREEK
OVERHEAD BRIDGE

CLOSEOUT

TEHACHAPI BRIDGE

KER 395  2.5/ 7.5 24341_ 6 CONSTRUCT TORTOISE ACCESS FENCE IN KERN COUNTY NEAR JOHANNESBURG FROM 2.2 KM
NORTH OF REDROCK RANDSBURG ROAD TO 1.2 KM
SOUTH OF SEARLESS ROAD

Construction

MOJAVE FENCING

KER 395  14.8/ 23 44310_ 3 2C TO 4E ON SR 395 FROM 0.4 KM S OF CHINA LAKE RD TO 0.3 KM S
OF RTE 178 (KP 23.8/37.0)

PA&ED

INYOKERN 4-LANE

KER 58  77/ 82.7 48080_ 13 CHIP SEAL-9.5 MM-FOG SEAL SHOULDERS 820IN KERN CO NEAR WOODFORD FROM 0.1 KM W/OF
CALIENTE ROAD TO TEHACHAPI CREEK BRIDGE (KP
123.9/133.0)

MAINT.

KER 58  78.1/ 89.3 47240_ 11 CONSTRUCT AC DIKES AT VARIOUS LOCATIONSNEAR TEHACHAPI ON RTE 58 FROM 3.8KM W/OF HART
FLAT UC TO 6.8 KM E OF BROOME RD (KP 125.7/143.8)

MINOR

broome rd dike

KER 58  81/ 47550_ 12 WEIGH SCALE MESSAGE SIGN IN KERN CO ON RTE 58 FROM 1.0 KM WEST OF KEENE
TRUCK WEIGH SCALE TO 0.3 KM EAST OF KEENE TRUCK
WEIGH SCALE (KP 130.4)

MINOR

keene truck scales

KER 58  82.7/ 90.7 48790_ 1 CONSTRUCT CONCRETE MEDIAN BARRIER BRIDGE BOH 50-44 TO JCT 202 SW (KP 133.1/R146.0)   Candidate

GOLDEN HILLS MEDIAN

KER 58  90.5/ 29870_ 9 GRADE AND PAVE TO DRAIN RUNOFF NEAR TEHACHAPI AT EASTBOUND OFF-RAMP FROM RTE
202 (KP 145.6)

MINOR

tehachapi grade and

KER 58 R92.1/R93.2 42550_ 3 WIDEN STRUCTURE AND ADD RAMPS IN TEHACHAPI AT DENNISON RD  (KP R148.3/R150.0)  PA&ED

DENNISON ROAD

KER 58 R107.7/R118 24340_ 6 CONSTRUCT 4 LANE FREEWAY IN KERN COUNTY AT MOJAVE FROM 0.2 KM EAST OF
CACHE CREEK BRIDGE TO 6.7 KM EAST OF AIRPORT ROAD

Construction

MOJAVE BYPASS

D - 1



STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

6 

CO

April 8, 2003

ROUTE POST MILE E/A PAGE DESCRIPTION TYPE OF WORKPHASE

District

KER 58  109.1/ 117.1 24342_ 5 PAVEMENT REHABILITATION NEAR MOJAVE FROM 0.2 KM E OF CACHE CREEK TO 8.0 KM
E OF SOUTH JCT RTE 14 "(KP 175.5/179.5, KP 181.7 TO
188.4)"

PS&E/RW

Old 58 Relinquishment

KER 58 R117.8/R129 39670_ 7 RESURFACE ASPHALT CONCRETE IN KERN COUNTY NEAR MOJAVE FROM 6.4 KM EAST OF
AIRPORT BOULEVARD TO 2.2 KM EAST OF CALIFORNIA
CITY BOULEVARD

CLOSEOUT

EAST MOJAVE REHAB

KER 58 R129/R139 48010_ 9 RESURFACE EASTBOUND LANES WITH
RUBBERIZED ASPHALT CONCRETE

IN KERN CO NEAR BORON BETWEEN 0.6 KM EAST OF
CALIFORNIA CITY BLVD AND 1.3 KM WEST OF BORAX RD
OC (KP R207.6/R223.6)

MINOR

BORON HWY 58

KER 58  136.4/ 143.8 48000_ 10 RESURFACE LEFT LANES WITH A LAYER OF
RUBBERIZED ASPHALT CONCRETE

NEAR BORON AND WEST OF THE KERN CO LINE (KP
219.5/231.4)

MINOR

boron resurface with

KER 58 R139/ 46300_ 4 REHAB EB AND WB SAFETY ROADSIDE REST
AREAS

IN KERN CO AT THE BORON SAFETY ROAD SIDE REST
AREA (E/B AND W/B) (KP R223.8)

PA&ED

Boron SRRA Rehab

D - 2



Caltrans Central Region
Kern Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

1
06-48790

Frank MomenPM
Scott ShaverDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Bryan Apper (559) 243-8156

(559) 230-3118
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile PPNO
3496 

Project Name
GOLDEN HILLS MEDIAN BARRIER

Work Description
CONSTRUCT CONCRETE MEDIAN BARRIER 

Location Description
BRIDGE BOH 50-44 TO JCT 202 SW (KP
133.1/R146.0)

Program Information

Doc Yr

Project Phase
Candidate

2002ASHOPP Active
Program Status

Component Funding

Prog Code
201.010

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $2,670

Total Con Est $2,670

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
The project is in two segments.�Segment 1-PM 82.71/R87.07�Segment 2-PM R89.75/R90.72. �The project is due to cross median accident and also due to gap closure.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

T TTTTTTTT1/1/2004 11/1/2004 10/1/2004 12/1/2004 1/1/2005 4/1/2005 6/1/2005 7/1/200610/1/2004

Reg R/W
M225

APL
List

YesKER -58- 82.7/ 90.7

2
06-39320

John EnschPM
Scott ShaverDM

(559) 243-3455PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Gail Miller (559) 243-8222

(559) 230-3118
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile PPNO
8045 

Project Name
LITTLE DIXIE WASH REHAB

Work Description
AC OVERLAY & WIDEN SHOULDERS 

Location Description
NEAR CANTIL FROM 1.8 KM N TO 9.2 KM N OF
RED ROCK-INYOKERN RD (KP 74.3/81.8)

Program Information

Doc Yr

Project Phase
PID

2004SHOPP Active
Program Status

Component Funding

Prog Code
201.120

Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$5,226

RW $$
$194

Project Documents

Env State 

Env Federal 

ND

CE
Act

Act

1/24/2000

1/24/2000

Right of Way Info

Parcels 16 Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr 9/3/1997

Project Rpt 1/24/2000

Current Cost Estimate
Structure Est $0

District Est $5,096

Total Con Est $5,096

R/W Est $248

Phase Completion
PA&ED RW PS&E CON100 % 100 37% % %

Project Comments
This project is PS&E complete.  The project has not been delivered to District Office Engineer.  This project is a shelf project without capital funding.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

KER -14- 46.2/ 50.8

Tuesday, April 8, 2003 1



Caltrans Central Region
Kern Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

3
06-43020

Frank MomenPM
Scott ShaverDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Mike Donahue (559) 243-8157

(559) 230-3118
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile PPNO
0357 

Project Name
SOUTH REDROCK REHAB

Work Description
"RAISE GR., AC OVERLAY, WIDENING" 

Location Description
NEAR CANTIL FROM ROGERS ROAD TO 0.3
KILOMETER SOUTH OF CANTIL WASH BRIDGE
#50-424 (KPX057.1-X059.7)

Program Information

Doc Yr

Project Phase
PA&ED

2004SHOPP Active
Program Status

Component Funding

Prog Code
201.120

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

CE
Act

Act

Right of Way Info

Parcels 33 Utilities 1

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/3/1994

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $11,300

Total Con Est $11,300

R/W Est $618

Phase Completion
PA&ED RW PS&E CON30 % % % %

Project Comments
              

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/1/2004 6/1/2004 9/1/2005 11/1/2005 1/1/2006 1/1/2006 3/1/2006 5/1/2006 7/1/2007

T TTTTTTT

7/2/2003

T1/1/2005 6/1/2005 11/1/2006 1/1/2007 1/1/2007 3/1/2007 5/1/2007 7/1/20081/1/2005

Reg R/W
M225

APL
List

KER -14- 35.5/ 37.1

4
06-45710

John EnschPM
Scott ShaverDM

(559) 243-3455PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Mike Donahue (559) 243-8157

(559) 230-3118
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile PPNO
8042 

Project Name
FREEMAN GULCH 4-LANE

Work Description
CONSTRUCT 4 LN EXPRESSWAY
W/CONTROL ACCESS

Location Description
NEAR RIDGECREST FROM REDROCK INYOKERN
RD TO RTE 178 (KP 73.9/100.3)

Program Information

Doc Yr

Project Phase
PA&ED

2002STIP Programmed
Program Status

PDS
Component Funding

IIP , RIP

Prog Code
075.600

Prog FY

$0 $0
RIP IIP LOCAL

$2,286 $1,520

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

Project Documents

Env State 

Env Federal 

EIR

EIS
Act

Act

Right of Way Info

Parcels 223 Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/14/2001

Project Rpt

Current Cost Estimate
Structure Est $1,208

District Est $66,186

Total Con Est $67,394

R/W Est $8,021

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
This project is a MOU project between the counties of Mono, Inyo, and Kern.  Funding is a combination of IIP and RIP monies.  The State's IIP contribution is 40% or $1,524,000, and
the combined counties RIP contribution is 60% or 2,286,000 for a total cost of $3,810,000 to achieve PA&ED phase.�Kickoff PDT scheduled on 7/18/02 in the City of Ridgecrest.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2007 12/1/2008 1/1/2008 10/1/2009 10/1/2009 1/1/2010 1/1/2010 5/1/2010 7/1/2010 7/1/2012

12/1/2008 1/1/2008 10/1/2009 1/1/2010 1/1/2010 5/1/2010 7/1/2010 7/1/201210/1/2009T TTTTTTTTT

10/1/2007

10/1/2007 T10/1/2007

Reg R/W
M225

APL
List

YesKER -14- 45.9/ 62.3

Tuesday, April 8, 2003 2



Caltrans Central Region
Kern Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

5
06-44310

John EnschPM
Claudia EspinoDM

(559) 243-3455PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Mike Donahue (559) 243-8157

(559) 230-3110
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile PPNO
8539 

Project Name
INYOKERN 4-LANE

Work Description
2C TO 4E 

Location Description
ON SR 395 FROM 0.4 KM S OF CHINA LAKE RD TO
0.3 KM S OF RTE 178 (KP 23.8/37.0)

Program Information

Doc Yr

Project Phase
PA&ED

2002STIP Programmed
Program Status

PDS
Component Funding

IIP , RIP

Prog Code
075.600

Prog FY

$0 $0
RIP IIP LOCAL

$1,200 $800

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

Right of Way Info

Parcels 92 Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/4/2001

Project Rpt

Current Cost Estimate
Structure Est $8,000

District Est $38,800

Total Con Est $46,800

R/W Est $6,000

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
This project is a MOU project between the counties of Mono, Inyo, and Kern.  Funding is a combination of IIP and RIP monies.  The State's IIP contribution is 40% or $800,000, and
the combined country RIP contribution is 60% or 1,200,000 for a total cost of $2,000,000 to achieve PA&ED.�Kickoff PDT scheduled on 7/18/02 in the City of Ridgecrest.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2008 10/1/2008 2/1/2010 8/1/2010 11/1/2010 1/1/2011 7/1/2011 10/1/2011 10/1/2013

10/1/2008 5/1/2009 8/1/2010 1/1/2011 4/1/2011 7/1/2011 10/1/2011 10/1/201311/1/2010T TTTTTTTTT 10/1/2008 T7/1/2008

Reg R/W
M225

APL
List

YesKER -395- 14.8/ 23

6
06-42550

Frank MomenPM
Khaled DaherDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Mike Donahue (559) 243-8157

(559) 230-3130
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile PPNO
3482 

Project Name
DENNISON ROAD IMPROVEMENTS

Work Description
WIDEN STRUCTURE AND ADD RAMPS 

Location Description
IN TEHACHAPI AT DENNISON RD  (KP
R148.3/R150.0)

Program Information

Doc Yr

Project Phase
PA&ED

1998ASTIP Programmed
Program Status

PDS
Component Funding

RIP

Prog Code
075.600

Prog FY

$0
RIP IIP LOCAL

$1,535

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

8/12/2002

8/13/2002

Right of Way Info

Parcels 6 Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 5/19/2000

Project Rpt

Current Cost Estimate
Structure Est $1,110

District Est $6,460

Total Con Est $7,570

R/W Est $392

Phase Completion
PA&ED RW PS&E CON28 % % % %

Project Comments
              

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2003 1/1/2004 3/1/2004 5/1/2005 7/1/2005 9/1/2005 10/1/2005 12/1/2005 4/1/2006 7/1/2008

4/1/2004 10/1/2004 6/1/2006 10/1/2006 10/1/2006 12/1/2006 3/1/2007 7/1/20098/1/2006T TTTTTTTTT

1/1/2004

7/1/2004 T4/30/2003

Reg R/W
M225

APL
List

YesKER -58-R92.1/R93.2

Tuesday, April 8, 2003 3



Caltrans Central Region
Kern Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

7
06-46300

John EnschPM
Lori ButlerDM

(559) 243-3455PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Gail Miller (559) 243-8222

(559) 230-3134
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile PPNO
3495 

Project Name
BORON SRRA REHAB

Work Description
REHAB EB AND WB SAFETY ROADSIDE REST
AREAS

Location Description
IN KERN CO AT THE BORON SAFETY ROAD SIDE
REST AREA (E/B AND W/B) (KP R223.8)

Program Information

Doc Yr

Project Phase
PA&ED

2002SHOPP Programmed
Program Status

Component Funding

Prog Code
201.250

Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$5,171

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

EIS
Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 10/15/2001

Project Rpt

Current Cost Estimate
Structure Est $2,524

District Est $2,000

Total Con Est $4,524

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
8/26/02-No work will be done on this project during FY 03 for resource recovery.-JCH�7/15/02-Schedule moved out 1 yr to coincide with Prog FY.�4/4/02-Programmed in 2002
SHOPP, FY 5/6�12/11/01-Project listed on 2nd draft of 2002 SHOPP.�10/23/01-Project listed on 1st draft of 2002 SHOPP.�8/8/01-Facility will remain open for use during
rehab.�4/17-18/01:Field Survey with HQ Rest Area Coord, Structures Architect�4/24/01:Constructability Review�East Kern Project

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/1/2004 4/1/2005 7/1/2005 9/1/2005 11/1/2005 1/1/2006 1/1/2006 3/1/2006 7/1/2006 11/1/2007

T TTTTTTTTT

8/31/2004

T8/1/2004 4/1/2005 7/1/2005 9/1/2005 11/1/2005 1/1/2006 1/1/2006 3/1/2006 7/1/2006 11/1/20078/31/2004

Reg R/W
M225

APL
List

KER -58-R139/

8
06-39680

Frank MomenPM
Bart DelacruzDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Gail Miller (559) 243-8222

(760) 872-0630
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile PPNO
3095 

Project Name
CACHE CREEK MAINTENANCE

STATION

Work Description
CONSTRUCT NEW MAINTENANCE STATION 

Location Description
NEAR ROUTE 58 IN MOJAVE AT THE MOJAVE
MAINTENANCE STATION.

Program Information

Doc Yr

Project Phase
PS&E/RW

1999SHOPP Programmed
Program Status

G13
Component Funding

Prog Code
201.352

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

11/8/2001
Right of Way Info

Parcels 5 Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/27/2000

Project Rpt 12/21/2001

Current Cost Estimate
Structure Est $4,820

District Est $1,752

Total Con Est $6,572

R/W Est $501

Phase Completion
PA&ED RW PS&E CON100 % 3 10% % %

Project Comments
G13 PROJECT

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2001 7/1/2001 8/1/2001 6/1/2003 12/1/2002 12/1/2002 10/1/2003 12/1/2003 7/1/2003 4/1/2005

A TTTTTTTA

7/1/2001

A12/21/2001 3/1/2002 2/1/2004 4/1/2004 7/1/2004 7/1/2004 9/1/2004 12/1/2004 7/1/20071/18/2002

Reg R/W
M225

APL
List

YesKER -0-L5719
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Caltrans Central Region
Kern Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

9
06-40840

Frank MomenPM
Scott ShaverDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Mike Donahue (559) 243-8157

(559) 230-3118
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile PPNO
8010 

Project Name
NORTH MOJAVE 4-LANE

Work Description
CONVERT TO 4 LANE EXPRESSWAY 

Location Description
FROM 0.2 KM NORTH OF THE RTE 14/ BUSINESS
RTE 58 JCT IN MOJAVE TO TO 7.6 KM N OF
CALIFORNIA CITY BLVD (KP 26.1/41.8)

Program Information

Doc Yr

Project Phase
PS&E/RW

2000STIP Programmed
Program Status

Component Funding
RIP , IIP

Prog Code
075.600

Prog FY
2004

$29,541 $19,694
RIP IIP LOCAL

$6,398 $4,265

CAPT

SUPT

OTHER

Const $$
$37,800

RW $$
$11,435

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

1/3/2003

1/3/2003

Right of Way Info

Parcels 188 Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 2/2/1999

Project Rpt 12/13/2002

Current Cost Estimate
Structure Est $4,504

District Est $37,060

Total Con Est $41,564

R/W Est $7,637

Phase Completion
PA&ED RW PS&E CON100 % 25 60% % %

Project Comments
Project is fully funded for Const, RW & support.  JOINTLY FUNDED (Kern, Inyo, Mono) RTIP/ITIP PROJECT. The Scope of EA 09-25430(Cal City Interchange) is included in this
project.  Project is fast tracked, Risk schedule (RW prior to ED).  Environmental has started studies and is on shedule to meet PA&ED of 10/02. PA&ED achieved Dec 2002.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 10/1/2002

1/1/2004 4/1/2004 10/1/2004 6/1/2006 8/1/2006 10/1/2006 10/1/2006 12/1/2006 3/1/2007 3/1/2010

A TTTTTTTAA

11/1/2002

A1/3/2003 1/29/2002 4/1/2002 11/1/2003 1/1/2004 3/1/2004 3/1/2004 5/1/2004 8/1/2004 7/1/200711/4/2001

Reg R/W
M225

APL
List

YesKER -14- 16.2/ 26

10
06-24342

Frank MomenPM
Gurbhay BrarDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Mike Donahue (559) 243-8157

(559) 230-3106 COP KERN CO                                    
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile PPNO
0258B

Project Name
OLD 58 RELINQUISHMENT

Work Description
PAVEMENT REHABILITATION 

Location Description
NEAR MOJAVE FROM 0.2 KM E OF CACHE CREEK
TO 8.0 KM E OF SOUTH JCT RTE 14 "(KP
175.5/179.5, KP 181.7 TO 188.4)"

Program Information

Doc Yr

Project Phase
PS&E/RW

1998ASTIP Programmed
Program Status

Component Funding
IIP

Prog Code
025.500

Prog FY
2004

$2,800
RIP IIP LOCAL

$935

CAPT

SUPT

OTHER

Const $$
$2,800

RW $$
$0

Project Documents

Env State 

Env Federal 

ND Act

Act

1/15/2002
Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 1/15/2002

Project Rpt 1/15/2002

Current Cost Estimate
Structure Est $0

District Est $2,800

Total Con Est $2,800

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 30% % %

Project Comments
Project will bring the existing Mojave 58 to a state of good repair for relinquishment.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/1/2002 5/1/2003 7/1/2003 9/1/2003 12/1/2003 12/1/2004

A TTTTTT

1/1/2002

A1/15/2002 5/12/2003 7/1/2003 7/1/2003 9/1/2003 12/1/2003 12/1/20041/15/2002

Reg R/W
M225

APL
List

YesKER -58- 109.1/ 117.1

Tuesday, April 8, 2003 5



Caltrans Central Region
Kern Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

11
06-24341

John EnschPM
Gurbhay BrarDM

(559) 243-3455PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Mike Donahue (559) 243-8157

(559) 230-3106 RR UNION PACIFIC 082602  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile PPNO
0258A

Project Name
MOJAVE FENCING

Work Description
CONSTRUCT TORTOISE ACCESS FENCE 

Location Description
IN KERN COUNTY NEAR JOHANNESBURG FROM
2.2 KM NORTH OF REDROCK RANDSBURG ROAD
TO 1.2 KM SOUTH OF SEARLESS ROAD

Program Information

Doc Yr

Project Phase
Construction

1998ASTIP Programmed
Program Status

Component Funding
IIP

Prog Code
025.700

Prog FY
2003

$820
RIP IIP LOCAL

$187

CAPT

SUPT

OTHER

Const $$
$820

RW $$
$0

Project Documents

Env State 

Env Federal 

CE Act

Act

6/22/2001
Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date
10/3/2002

PID Appr

Project Rpt 8/21/2001

Current Cost Estimate
Structure Est $0

District Est $538

Total Con Est $538

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 52% % %

Project Comments
Fence along HW395 is part of Mojave desert tortoise mitigation for the 58 Expressway.  Project is awarded.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 7/20/20027/20/2002

7/1/2001 5/1/2002 7/1/2002 7/1/2002 10/1/2002 1/1/2003 10/1/2003

A TAAAAA

8/1/2001

A8/21/2001 7/22/2002 7/20/2002 7/20/2002 10/1/2002 12/10/2002 10/1/20038/1/2001

Reg R/W
M225

APL
List

YesKER -395- 2.5/ 7.5

12
06-24340

Frank MomenPM
Gurbhay BrarDM

(559) 243-3444PH#

ROGER HENDERSONCM

EM

PH#

PH#

PH# (661) 824-5440

Mike Donahue (559) 243-8157

(559) 230-3106 FWY KERN     COUNTY TB      
RR UPRR     C12/29/99 122999  

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile PPNO
0258 

Project Name
MOJAVE BYPASS

Work Description
CONSTRUCT 4 LANE FREEWAY 

Location Description
IN KERN COUNTY AT MOJAVE FROM 0.2 KM EAST
OF CACHE CREEK BRIDGE TO 6.7 KM EAST OF
AIRPORT ROAD

Program Information

Doc Yr

Project Phase
Construction

1996STIP Programmed
Program Status

Component Funding
IIP

Prog Code
025.711

Prog FY
2000

$76,942
RIP IIP LOCAL

$8,027

CAPT

SUPT

OTHER

Const $$
$67,336

RW $$
$9,606

Project Documents

Env State 

Env Federal 

EIR

EIS
Act

Act

11/17/1998

8/26/1998

Right of Way Info

Parcels 412 Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date
6/15/2000

PID Appr 4/7/1992

Project Rpt 5/22/1994

Current Cost Estimate
Structure Est $10,962

District Est $60,932

Total Con Est $71,894

R/W Est $12,348

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 24% %

Project Comments
06-243404 awarded 11/17/2000 for $60,399,786.40 to E L YEAGER CONSTRUCTION.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/26/1998 9/15/1997 9/1/1997 4/23/1999 12/16/1999 6/15/2000 6/15/2000 7/17/2000 11/1/2000 10/1/2004

A TAAAAAAAA8/26/1998 8/26/1998 7/29/1998 4/23/1999 12/16/1999 6/15/2000 6/15/2000 7/17/2000 12/1/2000 10/1/2004

Reg R/W
M225

APL
List

YesKER -58-R107.7/R118

Tuesday, April 8, 2003 6



Caltrans Central Region
Kern Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

13
06-40770

Frank MomenPM
Gurbhay BrarDM

(559) 243-3444PH#

AMRIT BRARCM

EM

PH#

PH#

PH# (661) 334-3905

Mike Donahue (559) 243-8157

(559) 230-3106 COP CITY OF  TEHACHAPI         
RR UPRR     CM                                
RR UPRR     EAS                               

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile PPNO
0329 

Project Name
TEHACHAPI BRIDGE REPLACEMENT

Work Description
REPLACE BRIDGE AND REALIGN ROADWAY 

Location Description
IN KERN COUNTY AT TEHACHAPI FROM VALLEY
BOULEVARD TO 0.3 KM NORTH OF TEHACHAHPI
CREEK OVERHEAD BRIDGE

Program Information

Doc Yr

Project Phase
CLOSEOUT

2000SHOPP Programmed
Program Status

Component Funding

Prog Code
201.110

Prog FY
2001

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$6,292

RW $$
$857

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

7/13/1998
Right of Way Info

Parcels 10 Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date
11/21/2000

CTC Vote Date
3/29/2001

PID Appr 10/8/1996

Project Rpt 11/2/1998

Current Cost Estimate
Structure Est $2,233

District Est $4,635

Total Con Est $6,868

R/W Est $1,334

Phase Completion
PA&ED RW PS&E CON100 % 78 100% 34% %

Project Comments
       

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 10/1/2002

11/2/1998 2/15/1999 3/25/1999 4/10/2000 10/1/2000 1/1/2001 1/1/2001 3/1/2001 5/1/2001 7/1/2002

A AAAAAAAAA

6/30/1998

A11/2/1998 2/15/1999 3/25/1999 4/10/2000 11/13/2000 12/26/2000 2/9/2001 4/9/2001 7/2/2001 1/2/20036/30/1998

Reg R/W
M225

APL
List

YesKER -202- 8.9/ 12.1

14
06-39670

Frank MomenPM
Claudia EspinoDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Mike Donahue (559) 243-8157

(559) 230-3110
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile PPNO
8100 

Project Name
EAST MOJAVE REHAB

Work Description
RESURFACE ASPHALT CONCRETE 

Location Description
IN KERN COUNTY NEAR MOJAVE FROM 6.4 KM
EAST OF AIRPORT BOULEVARD TO 2.2 KM EAST
OF CALIFORNIA CITY BOULEVARD

Program Information

Doc Yr

Project Phase
CLOSEOUT

1998SHOPP Programmed
Program Status

Component Funding

Prog Code
201.120

Prog FY
2001

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$13,941

RW $$
$1,305

Project Documents

Env State 

Env Federal 

ND

Fonsi
Act

Act

5/6/1999
Right of Way Info

Parcels 3 Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/17/2000

CTC Vote Date
5/16/2000

PID Appr 10/16/1997

Project Rpt 10/16/1997

Current Cost Estimate
Structure Est $0

District Est $13,791

Total Con Est $13,791

R/W Est $30

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 8/1/2002

5/6/1999 10/1/1999 4/17/2000 4/17/2000 5/11/2000 10/1/2000 10/1/2001 8/1/2002

A AAAAAAA5/6/1999 10/1/1999 4/17/2000 4/17/2000 5/11/2000 10/1/2000 10/11/2000 12/5/2002

Reg R/W
M225

APL
List

YesKER -58-R117.8/R129

Tuesday, April 8, 2003 7



Caltrans Central Region
Kern Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

15
06-41470

Steven MiltonPM
Steven MiltonDM

(559) 230-3102PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Gail Miller (559) 243-8222

(559) 230-3102
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile PPNO
     

Project Name
WALKER PASS DRAINAGE

Work Description
RAISE GRADE AND CONSTRUCT A WATER
CUTOFF WALL

Location Description
NEAR WALKER PASS FROM 3.4 KM W TO 3.9 KM
W OF CHIMNEY CREEK RD (KP 117.2/117.6)

Program Information

Doc Yr

Project Phase

2004MINOR Active
Program Status

Component Funding
A

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $200

Total Con Est $200

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
MINOR A - 2002 FY                 

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

YesKER -178- 72.8/ 73.1

16
06-45370

Khaled DaherPM
Khaled DaherDM

(559) 230-3130PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Gail Miller (559) 243-8222

(559) 230-3130 COP KERN CO                                    
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile PPNO
     

Project Name
WOODFORD/TECHACHAPI SIGNAL

Work Description
LEFT TURN CHANNELIZATION AND SIGNAL 

Location Description
IN KERN COUNTY IN TEHACHAPI AT WOODFORD
AND TEHACHAPI ROAD

Program Information

Doc Yr

Project Phase

2003MINOR Active
Program Status

Component Funding
A

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

3/12/2002
Right of Way Info

Parcels 3 Utilities 0

XPM Delivery
Plan

No

Funds Req Date
5/22/2002

CTC Vote Date
7/18/2002

PID Appr

Project Rpt 6/12/2001

Current Cost Estimate
Structure Est $0

District Est $362

Total Con Est $362

R/W Est $6

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
County shares signal costs only.  All other roadwork is State funded. JP 11/1/02

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

YesKER -202- 7.2/ 7.4
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Caltrans Central Region
Kern Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

17
09-29870

John FoxPM
John FoxDM

(760) 872-5207PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Tom Dayak (760) 872-0690

(760) 872-5207
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile PPNO
     

Project Name
TEHACHAPI GRADE AND PAVEMENT

Work Description
GRADE AND PAVE TO DRAIN RUNOFF 

Location Description
NEAR TEHACHAPI AT EASTBOUND OFF-RAMP
FROM RTE 202 (KP 145.6)

Program Information

Doc Yr

Project Phase

2003MINOR Active
Program Status

Component Funding
A

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt 8/27/2002

Current Cost Estimate
Structure Est $0

District Est $300

Total Con Est $300

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

YesKER -58- 90.5/

18
06-48010

Khaled DaherPM
Khaled DaherDM

(559) 230-3130PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Gail Miller (559) 243-8222

(559) 230-3130
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile PPNO
     

Project Name
BORON HWY 58 RESURFACE

Work Description
RESURFACE EASTBOUND LANES WITH
RUBBERIZED ASPHALT CONCRETE

Location Description
IN KERN CO NEAR BORON BETWEEN 0.6 KM
EAST OF CALIFORNIA CITY BLVD AND 1.3 KM
WEST OF BORAX RD OC (KP R207.6/R223.6)

Program Information

Doc Yr

Project Phase

2003MINOR Active
Program Status

Component Funding
A

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

1/15/2003

1/15/2003

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt 2/25/2003

Current Cost Estimate
Structure Est $0

District Est $750

Total Con Est $750

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

YesKER -58-R129/R139
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Caltrans Central Region
Kern Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

19
06-48000

Khaled DaherPM
Khaled DaherDM

(559) 230-3130PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Gail Miller (559) 243-8222

(559) 230-3130
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile PPNO
     

Project Name
BORON RESURFACE WITH

RUBBERIZED ASPHALT CONCRETE

Work Description
RESURFACE LEFT LANES WITH A LAYER OF
RUBBERIZED ASPHALT CONCRETE

Location Description
NEAR BORON AND WEST OF THE KERN CO LINE
(KP 219.5/231.4)

Program Information

Doc Yr

Project Phase

2004MINOR Active
Program Status

Component Funding
A

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $555

Total Con Est $555

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

YesKER -58- 136.4/ 143.8

20
06-39180

Bart DelacruzPM
Bart DelacruzDM

(760) 872-0630PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Gail Miller (559) 243-8222

(760) 872-0630
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile PPNO
     

Project Name
BELASCO DRAINAGE

Work Description
DRAINAGE CORRECTION BELASCO
DRAINAGE

Location Description
NEAR FREEMAN FROM 1.1 KM TO 0.6 KM S OF
ATHEL ST (KP 100.6/101.1)

Program Information

Doc Yr

Project Phase

2004MINOR Active
Program Status

Component Funding
B

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels 1 Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $50

Total Con Est $50

R/W Est $75

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
MINOR B - 2001 FY                 

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

KER -14- 62.5/ 62.8
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Caltrans Central Region
Kern Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

21
06-43850

UnassignedPM
UnassignedDM

PH#

AMRIT BRARCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8222

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile PPNO
     

Project Name
GOLDEN HILLS BLVD
SIGNALS/TEHACHIPI

Work Description
INSTALL SIGNALS. 

Location Description
NEAR TEHACHIPI AT THE INTERSECTION OF
GOLDEN HILLS BLVD & SR 202 & AT THE
INTERSECTION OF WOODFORK/ TEHACHIPI & SR
202. "(KP 12.6, 11.7)"

Program Information

Doc Yr

Project Phase

2003MINOR Active
Program Status

Component Funding
B

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $300

Total Con Est $300

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

KER -202- 7.3/ 7.8

22
06-47240

Gurbhay BrarPM
Gurbhay BrarDM

(559) 230-3106PH#

AMRIT BRARCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8222

(559) 230-3106
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile PPNO
     

Project Name
BROOME RD DIKE CONSTRUCTION

Work Description
CONSTRUCT AC DIKES AT VARIOUS
LOCATIONS

Location Description
NEAR TEHACHAPI ON RTE 58 FROM 3.8KM W/OF
HART FLAT UC TO 6.8 KM E OF BROOME RD (KP
125.7/143.8)

Program Information

Doc Yr

Project Phase

2002MINOR Active
Program Status

Component Funding
B

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $116

Total Con Est $116

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

KER -58- 78.1/ 89.3
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Caltrans Central Region
Kern Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

23
06-47550

UnassignedPM
UnassignedDM

PH#

AMRIT BRARCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8222

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile PPNO
     

Project Name
KEENE TRUCK SCALES MESSAGE

SIGN

Work Description
WEIGH SCALE MESSAGE SIGN 

Location Description
IN KERN CO ON RTE 58 FROM 1.0 KM WEST OF
KEENE TRUCK WEIGH SCALE TO 0.3 KM EAST OF
KEENE TRUCK WEIGH SCALE (KP 130.4)

Program Information

Doc Yr

Project Phase

2002MINOR Active
Program Status

Component Funding
B

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $80

Total Con Est $80

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

KER -58- 81/

24
06-49360

UnassignedPM
UnassignedDM

PH#

AMRIT BRARCM

EM

PH#

PH#

PH# (661) 334-3905

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile PPNO
     

Project Name

Work Description
PME CHIP SEAL & DIGOUTS 

Location Description
IN KERN COUNTY AT VARIOUS LOCATIONS (KP
202-2.3/14.3; 43-14.5/25.7; 119-15.0/19.8;
33-14.7/17.6)

Program Information

Doc Yr

Project Phase

2004MAINTENANCE Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

KER -202- 1.4/ 8.9
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Caltrans Central Region
Kern Status Report

XPM Download 4/2/2003

PMCS Download 3/28/2003

25
06-48080

UnassignedPM
UnassignedDM

PH#

AMRIT BRARCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8222

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile PPNO
     

Project Name

Work Description
CHIP SEAL-9.5 MM-FOG SEAL SHOULDERS
820

Location Description
IN KERN CO NEAR WOODFORD FROM 0.1 KM
W/OF CALIENTE ROAD TO TEHACHAPI CREEK
BRIDGE (KP 123.9/133.0)

Program Information

Doc Yr

Project Phase

2003MAINTENANCE Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate
Structure Est $0

District Est $600

Total Con Est $600

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc
PS&E to

Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont
M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

KER -58- 77/ 82.7
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